From: Earl Liverman

To: Morell, Doug

Cc: Richard Mednick; sghall@ene.com; Kevin Beaton; Longley, Kirsi; Terry Cundy
Subject: RE: Proposed Modification to the Avery Landing EE/CA Schedule

Date: 07/13/2009 01:51 PM

Attachments: EE-CA Modified Schedule.docx

Doug,

Thank you for submitting the EE/CA modified schedule on behalf of Potlatch. The
modified schedule is approved.

Earl Livenman

Federal On-Scene Coorndinalor
USEPA Coeur d'Alene Field Office
1910 Northwest Boulevard, Suite 208
Coeur d'Alene, Idaho 83814
Telephone: 208.444.4858

Cellular; 208.451.8707

Femx: 208.664.582%

E-Mail: liverman.eal@epa.goy

"Morell, Doug" ---07/08/2009 02:30:18 PM---On behalf of Potlatch, Golder is
forwarding to EP the e:amil message from Terry Cundy of Potlatch:

"Morell, Doug"”

<DMorell@golder.com=> To Earl Liverman/R10/USEPA/US@EPA

cc  "Terry Cundy " <Terry.Cundy@potlatchcorp.com>,
"Kevin Beaton " <kjbeaton@stoel.com>, "Longley,
Kirsi" <klongley@golder.com>

Subject RE: Proposed Modification to the Avery Landing
EE/CA Schedule

07/08/2009 02:33 PM

On behalf of Potlatch, Golder is forwarding to EP the e:amil message from Terry Cundy of Potlatch:

Earl,

Please find enclosed a revised schedule for completing the EE/CA work plans and
reports as required in your July 1 email.

We will follow up with you next week to better understand how this process is
intended to work and discuss this issue further. Frankly, we are confused that the
report is expected before field sampling is completed. We do not understand why the
approved EE/CA work plan includes the high flow sampling if that information is of no
interest to EPA. We are concerned that early submission of the EE/CA Report prior
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to completion of field sampling will preclude adequate evaluation of alternative
remedies at the site.

| will contact you next week.
TC

Terry Cundy

Manager, Silviculture, Wildlife and Environment
Potlatch Forest Holdings

530 South Asbury, Suite 4

Moscow ID 83843

208-883-1668 Office

208-301-0410 business cell

509-552-1172 personal cell

Douglas J. Morell, Ph. D., L.HG.
Principal

Golder Associates Inc.

18300 NE Union Hill Road, Suite 200
Redmond, Washington 98052

(425) 883-0777

dmorell@ golder.com

EE-CA Maodified Schedule docx



SUMMARY OF EE/CA APPROVED SCHEDULE AND POTLATCH
PROPOSED MODIFIED EE/CA SCHEDULE

EE/CA Work Plan Approved Schedule

EE/CA 126 days 5/4/09 10/23/09
INVESTIGATIONS

Implement Soil 20 days 05/04/09 05/28/09
Sampling Task

Install and Survey 10 days 05/04/09 05/15/09
Wells

First Groundwater 20 days 5/18/09 6/12/09
Sampling Event

Groundwater 5 days 06/01/09 06/05/09
Hydraulic Pump Tests

First Surface Water 20 days 06/01/09 06/26/09

and Sediment
Sampling Event

Second Groundwater | 20 days 09/07/09 10/02/09
Sampling Event

Second Surface water | 20 days 09/07/09 10/02/09
Sampling Event

Treatability Study & 61 days 05/04/09 07/24/09
Cultural Resource

Evaluation

Technical 25 days 09/21/09 10/23/09

Memorandum to EPA

EE/CA REPORTING 175 days Mon 7/20/09 Fri 3/19/10
Draft EE/CA Report 130 days Mon 07/20/09 Fri 01/15/10
EPA Review & 20 days Mon 01/18/10 Fri 02/12/10

Comment on Draft
EE/CA Report

EPA Approval Final 25 days Mon 02/15/10 Fri 03/19/10
EE/CA Report




Potlatch EE/CA Modified Schedule

EE/CA 220days 08/03/09 07/01/10
INVESTIGATIONS

Implement Soil 20 days 08/03/09 08/30/09
Sampling Task

Install and Survey 10 days 08/03/09 08/16/09
Monitoring Wells

First Groundwater 20 days 09/07/09 10/02/09
Sampling Event

Groundwater 20 days 09/07/09 10/02/09
Hydraulic Pump Tests

First Surface Water 5 days 10/05/09 10/09/09
and Sediment

Sampling Event

Second Groundwater | 20 days 05/07/10 06/01/10
Sampling Event

Second Surface water | 20 days 05/07/10 06/01/10
Sampling Event

Treatability Study & 70 days 08/17/09 12/01/09
Cultural Resource

Evaluation

Technical 22 days 11/16/09 012/15/09
Memorandum to EPA

EE/CA REPORTING 130 days Mon 09/20/09 | Fri3/19/10
Draft EE/CA Report 82 days Mon 09/20/09 Fri 01/15/10
EPA Review & 20 days Mon 01/18/10 Fri 02/12/10
Comment on Draft

EE/CA Report

EPA Approval Final 25 days Mon 02/15/10 Fri 03/19/10

EE/CA Report
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